WEEKLY STATUS REPORT #5
Parcel E Standard Data Gaps I nvestigation
Hunters Point Shipyard, San Francisco, California
August 31, 2002

1. WORK ACCOMPLISHED THISWEEK

PLANS

The SAP will be reviewed by the regulatory agencies. Comments on the SAP are due from the
regulatory agencies on September 19, 2002. The supplementa health and safety plan was
finalized and copies were distributed to all field personnel.

FIELD WORK

Standard Data Gaps Investigation Phase | field investigation sampling commenced on August 26.
All systematic 2 shoreline soil samples were collected and sampling at biased locations was
initiated. Phase | onshore soil sampling began in IR12 and progressed into IR05. Phase | sample
collection activities are expected to continue through end of September 2002.

LABORATORY ANALYSIS

Beginning on August 26, Phase | investigation soil samples and aqueous samples (rinsate and trip
blanks) were sent to the laboratories for analysis.

DATA MANAGEMENT

Chains of custodies for Phase | investigation soil samples and aqueous samples are entered into
the sample tracking system as they become available. Laboratory login information versus the
chain-of -custody for QC were reviewed and loaded data from the chain-of -custody forms into the
tracking system. Phase | investigation soil boring logs are being completed. Boring logs undergo
QC and are entered into the boring log database as they become available.

2. PROJECTED WORK NEXT WEEK

MEETINGS/PROJECT MANAGEMENT
Tetra Tech will conduct an internal quality assurance (QA) audit of the field activities for Phase |

Parcel E standard data gaps investigation. The Navy's QA officer indicated that he might also
attend the field audit.

PLANS

No work planned in the next week as the Navy waits for comments on the SAP from the
regulatory agencies, due back on September 19, 2002.
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FIELD WORK
For the Phase | field investigation, biased shoreline soil sampling will be completed and

systematic 1 shoreline soil sampling will beinitiated. Onshore soil sampling will continue into
IR-05 and IR-04.
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